COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2001

ESTI MATE SUMVARY 04: 03: 09
CONTI D: C12362 ESTI MATE NO 0005 PROG SPEC YR 1999
PCN: 12362- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 39.5 DAYS TIME ALLOW 55 WORK DAYS
S.H 86 E.& W OF ELI ZABETH PERCENT TIME:  71.82 ORI G TI ME ALLOW 45 WORK DAYS
PROJECT NO STA 086A- 031
S.H 86 E.& W OF ELI ZABETH
NAME OF ROAD: SH86
PROJECT COUNTI ES: ELBERT
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 05/ 31/ 2001 DATE TI ME STARTED 09/ 18/ 2000
1800 NO. TAFT HILL ROAD DATE LET 07/ 20/ 2000 DATE WORK BEGAN 09/ 25/ 2000
DATE AWARDED 08/ 08/ 2000 DATE TI ME SToPPED 07/10/2001
DATE CONTRACT EXECUTED  08/28/ 2000 DATE ACCEPTED 07/10/ 2001
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 09/ 18/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 2,231, 445. 47 PARTI Cl PATI NG $ 18, 700. 00 $ 0.00
AWARD PRQJECT AMI:  $ 2,239, 198. 45 NON- PARTI CI PATI NG 1, 915, 554. 28 625, 471. 06
PERCENT COMPLETE: 86. 68% TOTAL EARNI NGS 1, 934, 254. 28 625, 471. 06
FUNDS AVAI LABLE: $ 297,191.19 STOCKPI LED MATERI ALS 18, 695. 40 -47,232. 27
GROSS EARNI NGS 1, 952, 949. 68 578, 238. 79
TOTAL CLAI VB $ 0. 00 RETAI NAGE -33,587.98 -97.80
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,919, 361. 70 578, 140. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,919, 361. 70 578, 140. 99
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 578, 140. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D
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CONTI D: C12362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12362- Bl D ESTI MATE RUN 06/ 05/ 2001
PRQJECT: STA 086A- 031 ESTI MATE NO 0005 04: 03: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00002 *MJLCH NG (VEED FREE HAY) 10. 000 3.930
ACRE 0. 000 0.00
350. 00000 3.930 1, 375. 50
0065 213-00061  *MJLCH TACKI FI ER 1, 500. 000 588. 800
LB 0. 000 0.00
2.10000 588. 800 1, 236. 48
0070 304- 09000  AGGREGATE BASE COURSE (SPECI AL) 20. 000 0. 000
cY 0. 000 0.00
35. 00000 0. 000 0. 00
0075 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 47.930 30. 490
TON 5.420 569. 10
105. 00000 35.910 3,770. 55
0080 403-33711  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 19, 368. 900 14, 879. 130
TON 4, 489. 760 184, 080. 16
41. 00000 19, 368. 890 794, 124. 49
0080 MATERI AL ALLOWANCE AGGREGATE FOR ASPHALT 6, 266. 889
TON -4,489. 760 -47,232.27
10. 52000 1,777.129 18, 695. 40
0085 403-33751  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 14, 332. 480 7,117. 050
TON 7, 215. 430 324, 694. 35
45. 00000 14, 332. 480 644, 961. 60
0085 MATERI AL ALLOWANCE AGGREGATE FOR ASPHALT 0. 000
TON 0. 000 0.00
7.55000 0. 000 0. 00
0090 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 10, 248. 000 6, 375. 600
GAL 3, 870. 600 2,902. 95
0. 75000 10, 246. 200 7, 684. 65
0095 420-00500 *GEOTEXTI LE (PAVI NG 22, 306. 000 22, 306. 000
sy 0. 000 0.00
1. 00000 22, 306. 000 22, 306. 00
0100 515-00120  *WATERPROOFI NG ( MEMBRANE) 1, 056. 000 0. 000
Sy 1, 056. 000 8, 236. 80
7.80000 1, 056. 000 8, 236. 80



CONTI D: C12362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12362-BI D ESTI MATE RUN 06/ 05/ 2001
PRQJECT: STA 086A- 031 ESTI MATE NO 0005 04: 03: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 515-00400 *CONCRETE SEALER 806. 000 0. 000
5% 0. 000 0.00
7. 05000 0. 000 0. 00
0110 601-06150 * CONCRETE ( PATCHI NG 147. 000 0. 000
SF 147. 000 19, 293. 75
131. 25000 147. 000 19, 293. 75
0115 607-11525 *FENCE (PLASTI Q) 5, 520. 000 4, 000. 000
LF 1, 520. 000 4, 940. 00
3. 25000 5, 520. 000 17, 940. 00
0120 614-00011  *SIGN PANEL (CLASS I) 130. 000 107. 550
SF 0. 000 0. 00
26. 25000 107. 550 2,823.19
0125 614-00012 *SIGN PANEL (CLASS I1) 72. 000 72. 000
SF 0. 000 0.00
28. 90000 72. 000 2, 080. 80
0130 614-00013  *SIGN PANEL (CLASS I11) 84. 000 77. 250
SF 0. 000 0. 00
32. 05000 77. 250 2, 475. 86
0135 614-00200 *STEEL SIGN POST (U-2) 82. 000 81. 500
LF 0. 000 0.00
9. 70000 81. 500 790. 55
0140 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 299. 000 184. 000
LF 0. 000 0. 00
10. 50000 184. 000 1, 932. 00
0145 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 230. 000 219. 000
LF 0. 000 0.00
33. 60000 219. 000 7, 358. 40
0150 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 1. 000 1. 000
EACH 0. 000 0. 00
37, 010. 00000 1. 000 37, 010. 00
0155 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
9, 900. 00000 0. 000 0. 00



CONTI D: C12362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12362- Bl D ESTI MATE RUN 06/ 05/ 2001
PRQJECT: STA 086A- 031 ESTI MATE NO 0005 04: 03: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 626-00000  *MOBI LI ZATI ON 1. 000 0. 609
LS 0. 000 0.00
316, 000. 00000 0. 609 192, 444. 00
0165 627-00005 *EPOXY PAVEMENT MARKI NG 331.000 0. 000
GAL 0. 000 0.00
85. 00000 0. 000 0. 00
0170 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 736. 000 488. 200
GAL 247.900 4, 958. 00
20. 00000 736. 100 14, 722. 00
0175 627-30205 *THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 236. 000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0180 627-30210  *THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) 512. 000 0. 000
SF 0. 000 0.00
7. 00000 0. 000 0. 00
0185 629-01001  SURVEY MONUMENT (TYPE 1) 27.000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0190 629-01031  SURVEY MONUMENT (TYPE 3A) 9. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0195 630-00000 *FLAGG NG 1, 646. 000 753. 500
HOUR 726. 500 17, 436. 00
24. 00000 1, 480. 000 35, 520. 00
0200 630-00002 *TRAFFI C CONTROL SUPERVI SOR 40. 000 22.500
DAY 10. 000 3, 000. 00
300. 00000 32.500 9, 750. 00
0205 630-00007 *TRAFFI C CONTROL | NSPECTI ON 43.000 25. 500
DAY 12. 000 2,520.00
210. 00000 37. 500 7, 875. 00
0210 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 53. 000 1. 000
EACH 46. 700 4,670. 00
100. 00000 47.700 4,770. 00



CONTI D: C12362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12362- Bl D ESTI MATE RUN 06/ 05/ 2001
PRQJECT: STA 086A- 031 ESTI MATE NO 0005 04: 03: 09

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 55. 000 16. 500
EACH 33. 000 3, 960. 00
120. 00000 49. 500 5, 940. 00
0220 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 1. 600 224.00
140. 00000 3. 600 504. 00
0225 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 32. 000
SF 25. 600 896. 00
35. 00000 57. 600 2, 016. 00
0230 630-80355 *PORTABLE MESSAGE S| GN PANEL 2. 000 1. 000
EACH 0. 800 3, 360. 00
4, 200. 00000 1. 800 7,560. 00
0235 630-80360  *DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
55. 00000 0. 000 0. 00
0240 630-80380 *TRAFFI C CONE 225. 000 112. 500
EACH 90. 000 1, 260. 00
14. 00000 202. 500 2, 835. 00
0245 700-70010 F/ A M NOR CONTRACT REVI S| ONS 144. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -3,513.000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 58, 145. 620 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12362 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12362- Bl D ESTI MATE RUN 06/ 05/ 2001
PRQJECT: STA 086A- 031 ESTI MATE NO 0005 04: 03: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 208-00011  EROSI ON BALES (WEED FREE) MCR 1 LINE I TEM 1 12. 000 0. 000
EACH 12. 000 144. 00
12. 00000 12. 000 144. 00

CAT 0200 CURRENT AMI $ 2,212,745.47 $ 578,238.79$ 1, 934, 249. 67
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1.000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0285 620-00011 FI ELD LABORATORY ( CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1.000 9, 000. 00
0290 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMT $ 18,700.00 $ 0.00% 18, 700. 00

PROJECT TOTAL CURRENT AMI $ 2,231,445.47$% 578,238.79 % 1,952, 949. 67



